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ASBESTOS DUMP

TASK

WUKK rLAN rncrANAIlUn
2 SUBCONTRACTOR PROCUREMENT
3 PROJECT INITIATION
4 CVA AND W5 SUPPORT
S SUBCONTRACTOR MANAGEMENT- . . . . .
t OVERALL STATUS REPORTING-

^mwifmi • IICLH i iwnj >w»^^*w
• PROJECT CLOSE -OUT •
9 Rl WORK PLAN REVIEW
10 PROJECT MANAGEMENT

^MIBIIIIWlVII 1 flH«ilW»* tVTT\fnM I w^ » fWW ̂

12 COLLECT ft EVALUATE EXISTING DATA
1 3 HEALTH.SAFETY ft GENERAL SITE RECON.
14 PERMITS. RIGHTS OF ENTRY. ETC
IS SUftCONTNACTOft PROCURCMCNT
It TOPOGRAPHIC ft BOUNOMY SURVEY • • • • •
1 7 SITE-SPECIFIC HEALTH AND SAFETY REQUIREMENTS
1 8 SITE-SPECIFIC QUALITY ASSURANCE REQUIREMENTS
19 SITE OPERATIONS PLAN
20 FIELD EQUIPMENT MOBILIZATION
21 SUBSURFACE INVESTIGATIONS
22 FIELD SURVEY
23 ENVIRONMENTAL SAMPLING AND MONITORING
24 AQUATIC IMPACT ASSESSMNENT
2S DATA REDUCTION AND EVALUATION
26 IDENTIFY PRELIMINARY REMEDIAL TECHNOLOGIES
27 Rl REPORT ft REVISED FS WORK PLAN
2B DEVELOPMENT OF ALTERNATIVES
29 INITIAL SCREENING OF ALTERNATIVES
30 LABORATORY ft FIELD STUDIES
31 REMEDIAL ALTERNATIVES EVALUATION AND

PRELIMINARY FS REPORT
32 CONCEPTUAL DESIGN
33 FINAL FS REPORT

*EPA DELIVERABLES • ERA REVIEW
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